
ADAIR COUNTY 

PROJECT DEVELOPMENT BOARD 

DECEMBER 15, 2009 

MINUTES 

 

 

The Adair County Project Development Board met in special session on Tuesday, 

December 15, 2009 at 4:00 p.m. CST in the judicial center.  Board Members present for 

the meeting were Judge/Executive Ann Melton, Circuit Clerk Dennis Loy, Magistrate 

Billy Coffey, Attorney Marshall Loy, and A.O.C. Representative Ronnie McCall.  Judge 

James Weddle was absent for the meeting. 

 

The first item on the agenda was approval of the minutes from the December 1, 2009 

special called meeting.  Marshall Loy made the motion to approve the minutes.  Dennis 

Loy seconded the motion.  The vote was unanimous for approval. 

 

Approval of Bills was next on the agenda.  Marshall made the motion to move this item 

to the end of the agenda.  Dennis seconded the motion.  The vote was unanimous for 

approval. 

 

Construction Managers Report – Randall Redmon and Jeff Cook with Branscum 

Construction reported that the carpet on the second floor was complete except for the 

large court room, wall tile was complete, paint is being caught up, had final inspection on 

plumbing today.  First floor, will start carpentry work tomorrow, railing has been 

installed on spiral stairway, some carpet installed, rolling files have been installed, wall 

tile complete. 

 

Architect Report – Bing has met with Jeff on the columns.  They will have a new piece 

cast for each column to go around the top of the columns. At request on PDB they will 

make the columns rounded at the top instead of square, PDB advised that the chandelier 

in the lobby needs to be at least one foot wider, the lighting outside has 4 ground lights 

along Merchant street side, two on Campbellsville street side and spot lights will be on 

the lettering on the building.  Bing will also put larger light fixtures in the courtroom as 

well as change the wattage.  The concrete floor in the basement needs something done.  

They can put a coating on it, but Marshall advised that if that would fix the problem, that 

would be okay, but if not, they needed to re-do the entire concrete floor. 

 

Tim Smith from LWC was at the meeting with a new drawing for the scales to be placed 

in the fountain.  Marshall Loy made the motion to approve the design and go ahead for 

the fountain with a price of up to $25,000.00.  Dennis Loy seconded the motion.  The 

vote was unanimous for approval. 

 

Marshall Loy told the Construction Manager and Architect teams that if we needed to, we 

would meet once a week.  He did not want the project held up any more because of 

needing a decision from the PDB board.  If they needed something, they should call 



Judge Melton and she could get in touch with the remainder of the board.  Ronnie McCall 

also said that an executive session could also be called if needed. 

 

At this time, it was back to the approval of bills.  Judge Melton asked Ronnie McCall if 

the DLZ payment included the extended service fee.  He said that it did but that we also 

paid the extended service fee to Branscum at the last meeting.  After some discussion, 

Marshall Loy made the motion to approve the bills for payment.  Dennis Loy seconded 

the motion.  The vote was unanimous for approval.  Bills presented and approved were as 

follows: 

 Gaddie Shamrock   $34,791.26 

 Branscum Construction  $197,723.96 

 Dal Tile Corporation   $601.42 

 Pyles Concrete   $3,557.50 

 Arch Aluminum & Glass Co.  $6,100.16 

 DLZ, Architect   $31,229.94 

 Adair Co. Fiscal Court  $1,185.87 

 

Billy Coffey made the motion to approve change orders #31 & #32 that were presented.  

Ann Melton seconded the motion.  The vote was unanimous for approval.  #31 = 

Additional room number signage as requested by AOC and #32 = extension of time 

based on owner approved change orders. 

 

The regular meeting on December 29, 2009 was cancelled due to so many board 

members being out of town.  The next meeting will be a special called meeting on 

January 5, 2010 at 4:00 p.m. CST at the judicial center. 

 

Meeting adjourned. 

 

Respectfully submitted: 

Gale Cowan, PDB Secretary 

 

 


